
P0 Intake
P1 Research
P2 Architecture
14 decisions
P3 Parts and library
6 decisions
P4 Schematic
1 decision
gate: 3 attempts
P5 Board setup
P6 Placement
gate: 25 attempts
P7 Routing
1 decision
gate: 5 attempts
P8 Verification
gate: 4 attempts
P9 DFM
gate: 3 attempts